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SECRET

2 2 AUG 1984

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 22 AUGUST 1984

1. Progress Report Tasks Assigned by the DCI/DDC1:

None

2. 1tems or Events of Major Interest that have Occurred During
the Preceding Week:

25X1 a.{::::::::]- The contractor has completed the steel
erection on the two new pre-engineered buildings at the Support
Site. ‘The steel skin is approximately 75% complete on the fire
25X1 station. The contractor is currently Z2-5 weeks behiind schedule
for a 31 October 1984 completion date.
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3. Significant Events Anticipated During the Coming Week:
None
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